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McLean, Virginia

Central Intelligence Agency
Printing Plant '
Phase I

Project No. 44152

-Amendment No. 1

It is agreed by the parties hereto that effective this 27th  day
of September » 1965, the following changes will be made to
the Memorandum of Understanding and Agreement dated December 10, 1964:

1, Detail of Estimated Cost dated December 10, 1964, is being
superseded with a new Detail of Estimated Cost dated September 13, 1965;

. 2. The Name and Location of Project as stated in the Memorandum
of Understanding dated December 10, 1964, is being amended to include
“"Phase I." . . .

All other terms and conditions of said Agreement shall remain in full
force and effect except as hereinabove provided.

FOR GENERAL SERVICES ADMINISTRATION  FOR CENTRAL INTELLIGENCE AGENCY

By 19/2' {"Lg,& v ({. t ‘LQ [{ IS s-‘,..‘,-w«?) B

~Acting Commissioner irectorégf Logistics
Public Buildings Service
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Mclean, Virginia

Central Intelligence Agency
Printing plant-Plant Facilities
Phase 11

Project No. 44152

DETAIL OF ESTDMATED CosT

gite Acquisition:

g. Land $
p. Appraisal, Title, etc.

Total

2, Preliminary plamming, design,
gpecifications, and Project
Administration:

e. Contract planning & Design

b. GBSA development snd/or revievw
of plans & specifications

ce. Printing for (SA Review

d. Travel-GSA personnel

e. Printing of bidding documents

£, Advertising for bids

ge GSA supervision of
construction

3. Construction & Improvements:
a. FPrimaxry Contract

b. Contingencies
Cs Resgrvations

TOTAL ESTIMATED COST:

‘peDD- 9-13-65
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Design:

Construction
$11,408
h,392
100
300
700
100
8,000
$17,000 %8,000 $25,000
$300,000
15,000
3,000
- $318,020
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